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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Northern Kentucky University

04/20/2012

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2012-2(April)

Postsecondary Education Cabinet/Northern Kentucky University

Acquire Land/Master Plan 2012-2012 Campbell Other2010-2012
Comments: To date the university has sold Agency Bonds totaling $2.5 million and executed aquisition of several properties adajacent to the 
campus and located within the University's Aquisition Plan approved by the Board of Reagents.

Acquire/renovate Gateway/Highland Heights Campus Campbell Planning2010-2012

Construct Alumni Center Campbell Awaiting Initiation by Agency2010-2012

Construct Center for Informatics Campbell Complete/In Warranty2006-2008 100 07/09/11 05/25/11*

Construct Intramural Fields Campbell Awaiting Initiation by Agency2010-2012

Design Center for Legal Education Campbell Awaiting Initiation by Agency2010-2012

Design Chiller Plant Campbell Awaiting Initiation by Agency2010-2012

Design College of Business Building Campbell Awaiting Initiation by Agency2010-2012

Design Parking Garage Expansion Campbell Planning2010-2012
Comments: Completed feasibility study to determine the potential size of the expansion, number of additional spaces and a to establish 
preliminary budget.

Design Renovation/Expansion of Albright Health Center Campbell Design/Phase A2010-2012

Enhance Softball and Tennis Complex Campbell Awaiting Initiation by Agency2010-2012

Initiate Phase II of Master Plan Campbell Awaiting Initiation by Agency2010-2012

Reconstruct Central Plaza Phase II Campbell Complete/In Warranty2010-2012 100 11/09/11 11/15/11

Relocate Early Childcare Center Campbell Awaiting Initiation by Agency2010-2012

Renew E&G Elevators 2010-2012 Campbell Awaiting Initiation by Agency2010-2012

Renew E&G Fire Alarm Systems Campbell Awaiting Initiation by Agency2010-2012

Renew/Renovate Fine Arts Center Campbell Design/Phase C2010-2012
Comments: Final design review in process. Project includes replacement of the Building's roof and floor heaving repair work in the area around 
greaves Hall in the building. There will be multiple bid packages

Renew/Renovate Regents Hall Campbell Awaiting Initiation by Agency2010-2012

Renew/Renovate University Center Phase II Campbell Design/Phase A2010-2012

Renovate Applied Science and Technology First Floor Campbell Awaiting Initiation by Agency2010-2012

Renovate Old Civic Center Building Campbell Planning2010-2012
Comments: Finalizing program documents. Proceeding with hazardous material removal(Asbestos and lead abatement). Project on hold pending 
availability of funding.

Renovate/Expand Baseball Field Campbell Planning2010-2012
Comments: Feasibility study completed.  Preparing RFP for Architect/Engineer selection.

Repair Structural Heaving Landrum and Fine A Campbell Awaiting Initiation by Agency2010-2012
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Repair University Drive Parking Garage Campbell Complete/In Warranty2010-2012 100 08/24/11 08/20/11

Restore Albright Health Center Roof Campbell Awaiting Initiation by Agency2010-2012

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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